

**ADDENDUM #2
TO
TASK ORDER A
ATTACHMENT TO
CONSULTING AGREEMENT
BETWEEN SPONSOR AND ENGINEER,
DATED _____, 2016**

FURTHER DESCRIPTION OF SERVICES OF ENGINEER

1. This Addendum is made a part of and incorporated by reference into the Task Order A of the Consulting Agreement made on May 10, 2016 between **TOWN OF ERIE, COLORADO (Sponsor)** and **ARMSTRONG CONSULTANTS, INC., (Engineer)** providing for professional engineering services. The Work Program and Fees of the Engineer as described in Task Order A are amended or supplemented as indicated below.

2. **LOCATION** – Erie Municipal Airport, Erie, Colorado

3. **WORK PROGRAM** – Additional fees for Preparation of Addendum #2 to Task Order A, Utility Company Coordination, Architectural Revisions, Grading Design Revisions, Repackage Construction Plans and Bidding Documents, and Rebidding Services on the below listed project.

Element 1 – Construct Snow Removal Equipment Building

4. **FEES** - The revised fees will be as noted below. (All Fixed Lump Sums except for Section IV.B)

a. Project Development	\$3,070.00
II. Design	
A. Preliminary Design	\$5,100.00
Design Survey	\$3,931.00
Design Geotech Investigation	\$6,160.00
Addendum #1 – Septic System Investigation and Design	\$4,400.00
Design Architect & Town of Erie Administrative Site Plan Approval	\$33,611.00
B. Final Design	\$4,450.00
Addendum #2 – Revise and Repackage Plans & Bid Docs	\$16,772.00
III. Bidding Services	\$3,060.00
Addendum #2 – Rebidding Services	\$3,060.00
IV. Construction Period Services	
A. Construction Administration Services	\$8,700.00
B. Construction Inspection Services	See Attached Rate Sheet
V. Project Closeout	\$3,340.00
Addendum #2– Revised Engineering Total ¹	\$104,933.00

1) Total includes estimated Construction Inspection fees listed on rate sheet

SPONSOR:
TOWN OF ERIE, COLORADO

ENGINEER:
ARMSTRONG CONSULTANTS, INC.

By _____
Russell Pennington, Deputy Director
Of Public Works

By _____
Dennis A. Corsi, President

**ADDENDUM #2
TO
TASK ORDER A
SCOPE OF WORK
ERIE MUNICIPAL AIRPORT
AIP NO. 3-08-0090-018-2018**

This project consists of:

ELEMENT #1 – CONSTRUCT SNOW REMOVAL EQUIPMENT BUILDING

The additional **Design** fees associated with Addendum #2 to Task Order A are for Utility Company Coordination, Architectural Revisions, Grading Design Revisions, Repackage Construction Plans and Bidding Documents, and Rebidding Services associated with the proposed Snow Removal Equipment (SRE) Building. These additional services are considered necessary to reduce project construction costs and rebid the project a second time to fit project budget limitations. The original design for this project was completed under AIP 3-08-0090-016-2016.

Activities include:

- a. Preparation and negotiation of Addendum #2 To Task Order A.
- b. Coordination of utility extensions to the proposed SRE Building for power and gas with the appropriate service providers with the anticipated deliverable being a Final cost proposal from each utility company for installing the infrastructure and connecting services to the SRE Building.
- c. Preparation of Architectural Revisions necessary to resubmit to the Town of Erie Planning Division as well as produce revised bidding documents for contractors:
 - i. Revision of the construction drawings to mirror-image the building including the floor plan, enlarged bathroom plan, reflected ceiling plan, roof plan, exterior elevations and interior bathroom elevations. Also included are revisions to plumbing and electrical floor plan drawings.
 - ii. Revision of the exterior elevation drawings, both of the base building and building alternate to indicate the new siding.
 - iii. Revision of the Planning Submittal drawing package with the revised exterior elevations.
 - iv. Production of a revised color material board, which is required for submittal to the Planning Division.
 - v. Coordination for resubmittal of the drawings and material boards to the Planning Division.
 - vi. Revision of the construction specifications indicating the exterior building materials.
 - vii. Rebidding coordination.
- d. Perform site grading revisions necessary for the proposed shift in the building footprint to the west. Any necessary revision to the Finished Floor elevation of the SRE Building will be conveyed to the Architect.
- e. Repackaging of the Construction Plans and Bidding Documents will entail updating dates, incorporating changes to the Bid Schedule and Specifications resulting from additions/deletions to the project scope, updating published Prevailing Wage Rates, and revising construction plans to account for shift in SRE Building footprint and all associated revisions to grading and proposed utility extension alignments.
- f. Provide Bidding Services already defined in the original Task Order A described in detail under Section III. BIDDING SERVICES.