



Legislation Details (With Text)

File #: 20-459 **Version:** 1 **Name:**
Type: General Business **Status:** Agenda Ready
File created: 9/8/2020 **In control:** Town Council
On agenda: 9/22/2020 **Final action:**
Title: A Resolution of the Board of Trustees of the Town of Erie Approving the First Amendment to the Construction Manager At-Risk (CMAR) Contract with Archer Western, LLC for the North Water Reclamation Facility Expansion
Sponsors: Public Works
Indexes:
Code sections:
Attachments: 1. Resolution, 2. AMENDMENT NO 1.CMAR Contract, 3. Archer Western LLC Proposal, 4. Power Point Presentation

Date	Ver.	Action By	Action	Result
9/22/2020	1	Town Council		

SUBJECT:

A Resolution of the Board of Trustees of the Town of Erie Approving the First Amendment to the Construction Manager At-Risk (CMAR) Contract with Archer Western, LLC for the North Water Reclamation Facility Expansion

DEPARTMENT: Public Works

PRESENTER/PREPARER: Todd Fessenden, Public Works Director
Wendi Palmer, Civil Engineer

TIME ESTIMATE: 15 minutes

FISCAL SUMMARY:

Cost as Recommended: \$26,488,353
Balance Available (2020 funds): \$24,255,043
Proposed 2021 budget \$ 5,000,000
Fund: Waste Water
Budget Line Item Number: 510-70-110-605000-100267
New Appropriation Required: Yes

STAFF RECOMMENDATION:

Approve the Resolution to amend said agreement, authorizing the appropriate Town officer to execute said agreement and authorize staff to expend budgeted funds.

SUMMARY AND BACKGROUND OF SUBJECT MATTER:

Background:

Archer Western was engaged as the CMAR for the pre-construction phase of the upcoming expansion of the North Water Reclamation Facility (NWRF). The CMAR provides input to ensure efficiencies in design and constructability, costing at various stages of design and ultimately provides a guaranteed-maximum-price which includes competitively bidding all project phases/disciplines. The resultant Guaranteed Maximum Price (GMP) represents the maximum price the Town will pay for the project (absent change orders approved by the Town). The Town has established a reasonable contingency for the project at roughly 5% and an allowance for repairs to an existing tank that has concrete damage due to hydrogen sulfide (H₂S) gas present in wastewater. Archer Western has constructed numerous treatment facilities throughout the Front Range and Colorado over decades and has an excellent reputation.

At the June 12, 2018 Board Meeting, the Board Authorized the Award of a Consultant Contract to HDR Engineering, Inc. for the North Water Reclamation Facility Master Plan and Preliminary Expansion Design (18-179).

At the April 9, 2019 Board Meeting, the Board adopted the North Water Reclamation Facility Expansion Master Plan (19-177) and awarded a Professional Services Agreement to HDR Engineering, Inc. for the design of the expansion (19-175).

At the August 13, 2019 Board Meeting, the Board Authorized the Award of a Construction Manager At Risk Contract to Archer Western, LLC for the Pre-Construction Phase Services of the North Water Reclamation Facility Expansion (19-367).

Archer Western has worked with HDR reviewing the 60%, 90% and 100% plans for constructability. Archer Western solicited bids for sub-contractors and suppliers to ensure completion and the best price for the project. Archer Western has provided a guaranteed maximum price of \$26,488,353 for the construction of the North Water Reclamation Facility Expansion.

In addition to this resolution, on the agenda tonight is a resolution to approve a change order to HDR Engineering's Professional Services Agreement for providing construction administration for the North Water Reclamation Facility Expansion (20-459). HDR's expertise is needed for oversight of the construction of the North Water Reclamation Facility Expansion.

Waste Water Reclamation Facility Schedule

Amendment 1 approval	September 22, 2020
Project Completion	March, 2023

Fiscal Impact:

The 2020 Wastewater Fund Budget has funds appropriated for the design and construction of the North Water Reclamation Facility Expansion. An additional \$5,000,000 is proposed for appropriation in the 2021 Budget. This additional funding will cover the full cost for the expansion, including the construction for \$26,488,353 and construction management for \$2,493,740 for a total construction phase cost of \$28,982,093.

Archer Western LLC Cost

Preconstruction Phase Services (19-367)	\$ 255,000
<u>Amendment 1 (20-460)</u>	<u>\$ 26,488,353</u>
Total Cost for CMAR	\$ 26,743,353

HDR Engineering, Inc. Design and Administrative Costs

WWRF Master Plan (18-179)	\$ 212,159
Design Services (19-175)	\$ 2,256,105
<u>Construction Administration (20-459)</u>	<u>\$ 2,493,740</u>
Total Cost Design & Administration	\$ 4,962,004

Total Project Cost Design and Construction **\$ 31,705,357**

Board Priority(s) Addressed:

- ☐ Attractive Community Amenities
- ☐ Engaged and Diverse Community
- X Prosperous Economy
- ☐ Well-Maintained Transportation Infrastructure
- ☐ Small Town Feel
- X Safe and Healthy Community
- ☐ Effective Governance
- X Environmentally Sustainable
- X Fiscally Responsible

ATTACHMENTS:

1. Resolution
2. Amendment No. 1 CMAR Contract
3. Archer Western LLC Proposal
4. Power Point Presentation