

RESOLUTION NO. 18-_____

A RESOLUTION APPROVING A CHANGE ORDER TO A SERVICES CONTRACT WITH CAN-DO CONCRETE CONSTRUCTION, INC. FOR CONCRETE IMPROVEMENTS NECESSARY FOR THE INSTALLATION OF A CROSS WALK IN THE AMOUNT OF \$43,346 AND A CONTINGENCY AMOUNT TO NOT EXCEED \$8,654.00.; AND SETTING FORTH DETAILS IN RELATION THERETO.

WHEREAS, the Town of Erie, Colorado wishes to approve a change order to a Services Contract with Can-Do Concrete Construction, Inc. for concrete improvements necessary for the installation of a cross walk in the amount of \$43,346 and a contingency amount not to exceed \$8,654.00; and

WHEREAS, the Board of Trustees of the Town of Erie believes it is in the best interest of the Town to enter into such contracts.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF TRUSTEES OF THE TOWN OF ERIE, COLORADO, AS FOLLOWS:

Section 1. The 2018 Transportation Impact Fund includes funds for improvements to mitigating traffic issues due to development.

Section 2. That the change order to the Services Contract between the Town of Erie and Can-Do Concrete Construction, Inc. are found to be reasonable and acceptable contracts for the concrete improvements necessary for the installation of a cross walk.

Section 3. That the Town of Erie be and is hereby authorized and directed to sign the change order to the Services Contract with Can-Do Concrete Construction, Inc. and the Appropriate Town Officers are hereby authorized and directed to sign and bind the Town of Erie to said contract in the amount of \$43,346 and a contingency amount not to exceed \$8,654.00.

Section 4. That the change order to the services contract is found to be in the best interest of the Town of Erie, and necessary for the preservation of the public health and safety.

ADOPTED AND APPROVED THIS 12th DAY OF JUNE, 2018, BY THE BOARD OF TRUSTEES OF THE TOWN OF ERIE, COLORADO.

TOWN OF ERIE,
a Colorado Municipal Corporation

By: _____
Jennifer Carroll, Mayor

ATTEST:

By: _____
Jessica Koenig, Deputy Town Clerk